NORTHSIDE PUMP STATION #15 SERVICE AREA PHASE 4

WATER & SEWER IMPROVEMENTS

Replacement of 2,980 LF of gravity sewer and 3,540 LF of water mains.

COMMUNITY CONNECTION
Ward / Superward: 5/6

Civic League: West Ocean View Civic League
Civic League Meetings:
Project Bulletins: 02/18/22 Const. Start/ Finish
PROJECT STATUS

Design Construction
Budget: $3,963,475
Contract Amount: $299,509 $3,402,186
Start: Winter 2019 Spring 2022
% Complete: 100% 10%
Finish: Winter 2021 Spring 2023
PROJECT TEAM
Project Manager: Tiba Salim
Const. Inspector: Rhonda Wyda
Consultant: O’Brien & Gere (Ramboll)
Contractor: Peters and White
NOTES:

Pending execution of contract
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Active Utilities CIP Projects — June 2022




